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		An output of the Direct and Manage Project Work process is:
A .  Deliverables.
B .  Activity lists.
C .  Awork breakdown structure.
D .  Ascope statement.
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