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		The zero duration of milestones in project planning occurs because milestones:
A .  Are unpredictable and challenge the Plan Schedule Management process.
B .  Occur at random times in the project plans.
C .  Represent a moment in time such as a significant project point or event.
D .  Represent both significant and insignificant points in the project and are difficult to anticipate.
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