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		In a typical project, project managers spend most of their time:
A .  Estimating
B .  Scheduling
C .  Controlling
D .  Communicating
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