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		The risk response strategy in which the project team acts to reduce the probability of occurrence or impact of a risk is known as:
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		The risk response strategy in which the project team acts to reduce the probability of occurrence or impact of a risk is known as:
A .  exploit
B .  avoid
C .  mitigate
D .  share
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Answer: C
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