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		What cost control technique is used to compare actual project performance to planned or expected performance?
A .  Cost aggregation
B .  Trend analysis
C .  Forecasting
D .  Variance analysis
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Answer: D
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