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		Which project controls should be established for the Outsourcing project?
A . Highlight Reports to the Project Manager; Exception Reports to the Project Board when project tolerances are forecast to be exceeded.
B . Highlight Reports to the Project Board; Exception Reports to corporate management when stage

tolerances are forecast to be exceeded.
C . Highlight Reports to the Project Board; Exception Reports to the Project Board when stage or project tolerances are forecast to be exceeded.
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